## Roadmap to completion

Synthesis of the initial context considered for the guidance (long term visions, input from stakeholders, ...)

09/03/2017 -1st Public workshop on frequency stability requirements

 $\Rightarrow$  see next chart for details

Action plan for stakeholder involvement to be derived from workshop outcomes:

- Format of further interaction
- Scope and timing of delivery stakeholder opinions/input for providing guidance on implementation

ENTSO-E elaboration of guidance for ranges and values regarding frequency stability requirements impacting plant design and standard elaboration

04/10/2017 3<sup>rd</sup> Public Workshop on remaining frequency stability parameters

July 2017- ENTSO-E proposals and views for non-exhaustive parameters for frequency stability parameters to be available

July 2017- 2<sup>nd</sup> Public workshop on frequency stability requirements per synchronous area

ENTSO-E elaboration of a first set of guidance for operational values to be used during the operational notification procedure (e.g. default settings of parameters)

Finalisation of the relevant IGDs and internal evaluation

The week of 20<sup>th</sup> November – Kick off the public consultation of all relevant IGDs (duration: 1 month)

Jan 2018 - Publication of final versions of the IGDs on frequency stability requirements

Continuous update of analysis at synchronous area level to prepare for update of non-exhaustive requirements according to the NC amendment framework