

ENTSO-E 2025 PUBLIC CONSULTATIONS (preliminary planning)

Column1	Topic	Article	Article content/activity	2025 Jan	2025 Feb	2025 Mar	2025 Apr	2025 May	2025 Jun	2025 Jul	2025 Aug	2025 Sep	2025 Oct	2025 Nov	2025 Dec	
				▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
2016/1388 DCC	56		Non-binding guidance on implementation													
2016/631 RfG	58		Non-binding guidance on implementation													
2019/943 AWP	A 30.1.j		Adopt an annual work programme													
2019/943 RCC	37.1.j and	RCC Task:	regional sizing of reserve capacity and facilitating the regional procurement of balancing capacity													
2019/943 RCC	37.1.h	RCC Task:	restoration													
2017/2195 EBGL	38.3.	Cross-zonal Capacity Allocation Harmonised Methodology		W												
2017/2195 EBGL	A 40.1	Proposal for a methodology for co-optimised C2C allocation														
2022/869 TYNDP		Draft TYNDP 2024														
2016/1719 FCA	A 51.1	Develop a proposal for harmonised allocation rules for long-term transmission rights														
2019/943 ERAA	A 23	ERAA 2024														
TCA UK Cooperation MRLVC		Multi Regional Loose Volume Coupling - developments														
2022/869 TYNDP		TYNDP 2026 scope and engagement plan														
2022/869 TYNDP		TYNDP 2026 guidance for promoters														
2022/869 TYNDP		TYNDP 2026 Scenarios Input data														
2022/869 TYNDP		TYNDP 2026 CBA Implementation Guidelines														
2022/869 TYNDP		TYNDP 2026 System needs methodology														
2019/943 ERAA		Call for evidence for ERAA 2025														
2019/943 ERAA		ERAA 2025														
2024/1366 NCCS	18	Cybersecurity Risk Assessment Methodologies														
2024/1366 NCCS	37,8	Cyber-attack Classification Scale Methodology		W	W											

