

# ENTSO-E 2023 Public Consultations

Column1	Topic	Article	Level 1 Article content/activity	2023 Jan2	2023 Feb	2023 Mar	2023 Apr	2023 May	2023 Jun	2023 Jul	2023 Aug	2023 Sep	2023 Oct	2023 Nov	2023 Dec
2016/631	RfG	58	Non-binding guidance on implementation												
2016/1447	HVDC	75	Non-binding guidance on implementation												
2019/943	RCC	37.1.g	RCC Task: training and certification of staff working for regional coordination centres;												
2019/943	RCC	37.1.i	RCC Task: carrying out post-operation and post-disturbances analysis and reporting;												
2019/943	RCC	37.1.j and k	RCC Task: regional sizing of reserve capacity and facilitating the regional procurement of balancing capacity												
2019/943	RCC	37.1.l	RCC Task: Inter TSO settlement support												
2019/943	RCC	37.1.p	RCC Task: TYNDP related												
2019/943	RCC	37.1.h	RCC Task: restoration												
2017/2195	EBGL	38.3.	Cross-zonal Capacity Allocation Harmonised Methodology												
714/2009	TYNDP		Other TYNDP 2024 methodologies (TBC)												tbd
714/2009	CBA 4.0		4th ENTSO-E Guideline For Cost Benefit Analysis of Grid Development Projects												
714/2009	TYNDP		Scenarios 2024: methodologies, building and preparation for draft release												
714/2009	TYNDP		TYNDP 2024 Projects Selection Guideline												
2019/943	AWP	A 30.1.j	Adopt an annual work programme												

	Development of a proposal		Public Consultation		Submission of a proposal	w	Workshop /webinar
--	---------------------------	--	---------------------	--	--------------------------	---	-------------------

 ACER Decision publication