

# ENTSO-E 2024 PUBLIC CONSULTATIONS (preliminary planning)

Column1	Topic	Article	Article content/activity	2024	Jan 2024	Feb 2024	Mar 2024	Apr 2024	May 2024	Jun 2024	Jul 2024	Aug 2024	Sep 2024	Oct 2024	Nov 2024	Dec 2024
2019/943	BZ	14,6	Bidding Zones Review				w									
2017/2195	EBGL	20-22	Amendment of mFRR, aFRR and IN Implementation Framework													
2017/2195	EBGL	30.1.	Pricing Methodology Amendments													
2019/943	other	30.1.j	Annual Work Programme													
2019/941	Adequacy	30.1.m	Summer Outlook													
2019/941	Adequacy	30.1.m	Winter Outlook													w
2017/2195	EBGL	38.3.	Cross-zonal Capacity Allocation Harmonised Methodology				w									
2022/869	TYNDP		Draft TYNDP 2024													
2019/943	ERAA	A 23	ERAA 2024				w									w
2022/869	TYNDP		TYNDP 2024 Offshore Network Development Plans (informal consultation, not legally mandated))	w	w											
2022/869	TYNDP		Scenarios 2026 - The stakeholder engagement plan will be communicated by mid 2024 after consultation with the Scenarios Stakeholder Reference Group.													
	TYNDP		Interlinked Model													
2015/1222	CACM	A15	Determination of the Capacity Calculation Region													

